

~~SECRET~~

OKC-1673  
Copy 2 of 3  
17 November 1960

**MEMORANDUM FOR THE RECORD**

**SUBJECT:** Concurrence in Final Settlement of Contract No.  
CM-5400 with The Parkin-Elmer Corporation, Project  
OKCART

1. This memorandum contains a recommendation submitted for approval of the Deputy Director (Plans). Such recommendation is contained in Paragraph 7.

2. Contract No. CM-5400 with the subject Contractor covered engineering and designs for a photographic reconnaissance system, or systems, which would provide the OKCART vehicle with maximum capability.

3. The final cost and property audit of the CPFF Contract has been completed and the AF Auditor's Report #685 has been submitted to this office. Costs in the amount of \$173,007 have been audited and approved under the contract. The approved costs plus the fixed-fee of \$16,410 results in a final contract price of \$189,417.

4. Contract No. CM-5400 and Amendments Nos. 1 and 2 thereto obligated \$189,718.18 comprised of the following: \$180,000 chargeable to Fiscal Year 1959 GUSTO funds and \$9,718.18 chargeable to Fiscal Year 1960 OKCART funds. The difference of \$301.18 between the total amount obligated under the contract and the final contract price of \$189,417.00 is to be credited to Fiscal Year 1960 OKCART funds. By concurrence to this memorandum the Comptroller signifies that the above adjustment in funds has been noted.

5. The Contractor has fulfilled the following requirements of the contract: All work has been completed and accepted on behalf of the Government, all Government-Furnished Property and residual inventory have been transferred to Contracts Nos. RE-518 and PR-8200, final overhead rates have been approved, reports on Royalties and Patent Rights have been submitted and accepted, and

39  
DOCUMENT NO. 39  
NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
CLASS. CHANGED TO TS S C  
NEXT REVIEW DATE: 2012  
AUTH: HR 70-8  
DATE: 1987-7-22 REVIEWER: D1036

~~SECRET~~

**SECRET**

The Contractor's Release and Affidavit of Waiver of Lien have been submitted.

6. Amendment No. 3 to Contract No. CM-5400, submitted herewith, has been drawn pursuant to Clause 30, **NEGOTIATED OVERHEAD RATES**, to incorporate final overhead rates into the contract.

7. Approval of final settlement of Contract No. CM-5400 as set forth herein, including issuance of Amendment No. 3 to the contract, is recommended.

SIGNED

25X1A9a

Contracting Officer, DPD

**CONCURRENCES:**

25X1A9a

SIGNED

Comptroller, DPD

DATE

11/25/60

25X1A9a

SIGNED

Chief, Development Branch/DPD

DATE

11/25/60

25X1A9a

SIGNED

Office of General Counsel

DATE

11/29/60

25X1A9a

SIGNED

Colonel USAF  
Acting Chief, DPD-DD/P

DATE

11/29/60

The recommendation contained in Paragraph 7 is approved:

25X1A9a

SIGNED

RICHARD M. BISSELL, JR.  
Deputy Director (Plans)

DATE

30 Nov 60

DPD-DD/ [REDACTED] RJ  
Distribution:  
0-GB/DPD-CM-5400  
2-FIN/DPD  
3-RI/DPD

**SECRET**